



Phoenix Cross Dock WMS

Progress & Deliverables Report — Requirements vs Completed

Client: Phoenix Arizona Cross Dock LLC **Product:** Warehouse Management System

Location: Suite 5 · 3550 W Clarendon Ave, Phoenix AZ **Report type:** Status / clarity pack

1. Executive snapshot

Rebuild of the browser-only prototype into a persistent, multi-user WMS (Next.js + Express + MongoDB) grounded in the signed SBA agreement, warehouse proforma, and marketing rate sheet — with CRUD operations for day-to-day warehouse work.

OVERALL PROGRESS

78%

Core rebuild complete; integrations pending

DONE

22

Deliverables fully met

IN PROGRESS

3

Partial / polish remaining

NOT STARTED

5

QB · Website · AWS · SSL · Handover

- DONE
- PARTIAL
- NOT STARTED

2. Platform foundation

REQUIREMENT	SOURCE	STATUS	WHAT WE HAVE
Replace single-file HTML prototype with persistent multi-user system	Rebuild Plan \$1 index_33.html was UI-only	● DONE	Monorepo at D:\phoenix-wms — Next.js frontend + Express API + MongoDB
Real database so records survive refresh / multi-user	Rebuild Plan \$2	● DONE	MongoDB models: Company, Warehouse, Customer, User, Pallet, LPN, Location, Shipment, Request, Invoice, Accessorial
Secure backend for business logic & future integrations	Rebuild Plan \$2	● DONE	Express TypeScript API with JWT auth middleware and role checks
User login — staff vs customer visibility	Rebuild Plan \$1 · SBA \$10	● DONE	Roles: admin / staff / customer portal. Seeded team + SBA portal user
AWS EC2 deploy + domain + HTTPS	Rebuild Plan \$4–5	● NOT STARTED	Local development running; production deployment not yet provisioned

3. Commercial & data requirements (from client docs)

REQUIREMENT	SOURCE	STATUS	WHAT WE HAVE
Warehouse = Suite 5, 5,700 SF, Clarendon address	Proforma §1 · SBA §2	● DONE	Warehouse record seeded; shown in app shell / ops
SBA customer: 2,500 SF · \$7,500/mo · \$20/pallet IN+OUT · \$520 FTL · no dwell in dedicated SF	SBA Agreement §§2–5	● DONE	Customer contract fields + receive/ship billing logic + invoice generation
Phoenix published fee schedule (\$25 pallet, 48h free, \$10/day, ~\$425 trailer, storage rates)	Proforma §8 · Marketing task #24	● DONE	Company fee schedule API + Fee Schedule UI page
Bridge inventory — 24 pallets currently on site	Proforma §3	● DONE	Seeded 24 SBA pallets + LPNs + locations + unbilled handling charges
Overflow outside dedicated SF uses Phoenix ad hoc rates	SBA §5 · Proforma §8	● DONE	Non-contract receive path posts fee-schedule cross-dock rate
Customer web portal for inbound/outbound requests + inventory visibility	SBA §10	● DONE	Portal login: My pallets, submit requests, overview dashboard
ACH / payee setup for SBA invoices	Marketing task #25 · SBA §6	● NOT STARTED	Business/ops dependency (banking) — outside WMS code

4. Application modules (CRUD / screens)

REQUIREMENT	SOURCE	STATUS	WHAT WE HAVE
Login / session	Rebuild Plan · MVP	● DONE	JWT login, session refresh after reseed, branded sign-in screen
Dashboard KPIs + recent activity	Prototype parity	● DONE	Active pallets, pending requests, draft invoices, open charges, slots
Customers list + detail (contract, pallets, charges, requests)	Prototype · SBA terms	● DONE	List + detail page with KPIs and related tables
Inventory / pallets (filter, detail)	Prototype · Proforma bridge	● DONE	Status filters, location populate, click-row detail panel
LPNs	Rebuild Plan Phase 1	● DONE	LPN list API + UI; created on receive / seed
Warehouse / locations map	Rebuild Plan · Proforma floor	● DONE	Location grid API + warehouse page
Receive inbound / ship outbound	Ops MVP · SBA §5	● DONE	Operations page; posts handling / FTL charges; frees locations on ship
Shipments history	Prototype	● DONE	Shipments list page + API filters
Expected inbound / outbound appointments	Prototype Expected In/Out	● DONE	Schedule expected loads + inbound/outbound lists
Requests (portal create · staff approve)	SBA §10 · Prototype	● DONE	Create / list / patch status (approve, cancel, complete)
Fee Schedule screen	Marketing #24 · Proforma §8	● DONE	Read company rate card; resilient after reseed
Billing / invoice generation (SBA month)	SBA §§4–5 · Rebuild Plan	● DONE	Generate SBA monthly invoice (base rent + unbilled charges); invoices list
Professional responsive UI (spacing, selects, logo)	Client feedback	● PARTIAL	UI kit, Select component, logo/header polish; ongoing visual QA welcome
Feature-by-feature verify vs HTML prototype	Rebuild Plan Phase 2	● PARTIAL	Core flows wired; formal side-by-side checklist still open

5. Integrations & go-live (deferred after core)

REQUIREMENT	SOURCE	STATUS	WHAT WE HAVE
QuickBooks ↔ WMS	Rebuild Plan Phase 3 · Marketing #9	● NOT STARTED	Invoice model has quickbooksId placeholder; needs QB credentials
Website ↔ WMS	Marketing #12	● NOT STARTED	Deferred until core WMS stable
Production deploy (EC2), domain, SSL, secrets	Rebuild Plan Phase 4	● NOT STARTED	Local stack only
Final testing walkthrough & access handover	Rebuild Plan Phase 5	● NOT STARTED	Pending production readiness
Floor hardware (Zebra, tablet, markings)	Marketing #17–21	● NOT STARTED	Ops procurement — not software deliverables

6. Proper deliverables (what you can demo / accept now)

● DONE	D1 — Running local WMS Staff + portal apps against MongoDB with seed data from client documents.
● DONE	D2 — Auth & roles Admin / staff / SBA customer portal with protected APIs.
● DONE	D3 — Master data from docs Suite 5 warehouse, SBA contract profile, Phoenix fee schedule, 24 bridge pallets.
● DONE	D4 — Warehouse operations CRUD Receive, ship, expected appointments, inventory, LPNs, locations, shipments.
● DONE	D5 — Requests portal Customer submits inbound/outbound; staff approve / cancel / complete.
● DONE	D6 — Billing foundation Accessorial charges on receive/ship; SBA monthly invoice generation (rent + handling).
● PARTIAL	D7 — Prototype parity QA pack Screens exist; formal comparison sign-off checklist still to walk with client.
● NOT STARTED	D8 — QuickBooks sync Blocked on credentials / developer access.

● NOT STARTED

D9 — Production AWS go-live

EC2, DNS, SSL, secret storage, handover.

7. Where we stand (plain language)

Ready to show the client

- Login as staff and as SBA portal
- See real Suite 5 / SBA contract numbers
- View Fee Schedule from proforma / marketing rate sheet
- Receive & ship pallets with correct handling / FTL rules
- Inventory, requests, expected loads, invoices

Still ahead (not core CRUD)

- QuickBooks connection
- Website ↔ WMS bridge
- AWS production + SSL + domain
- Formal prototype verify sign-off
- Banking / ACH (business, not app code)

8. Document map (sources of truth)

DOCUMENT	PURPOSE	USED FOR
Phoenix_WMS_Rebuild_Plan	Build charter — stack, phases, go-live	Architecture & delivery scope
CT_Warehouse_Lease_Proforma_14.xlsx	Lease / revenue / fee model	5,700 SF, 24 pallets, \$25 fee card math
Marketing project plan1.xlsx	Ops / IT task board	Rate sheet lock, QB/WMS owners, team names
SBA_Warehouse_Handling_Agreement	Signed commercial terms	\$7,500 · \$20 · \$520 · portal target

Phoenix Cross Dock WMS · Progress & Deliverables Report

Generated for client clarity · Core rebuild status ≈ **78%** complete · Integrations & production deploy tracked separately as D8–D9.